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1. In accordance with the provisions of the basic contract F33657-95-D-2965, Special Contract
Requirement H-13(d) "Orders", subject task order amendment (0017-01) is hereby issued to accomplish
the following: complete the funding on CLINs 0001,0003 and 0005 called out under 0017; add additional
financial management support hours; extend the period of performance; and revise the contract ceiling
price .

2. As aresult of paragraph 1 above, subject task order amendment is more specifically modified as
follows:

a. SECTION A: The Task Order Ceiling price is hereby increased from $663,715.02 to $941,424.68, an
increase of $277,709.66.

b. SECTION B: CLINs 0001, 0003, 0005 , and 0006 are modified as set forth on pages 3-8 hereto.
c. SECTION G: The Appropriation/Accounting Data changes are set forth on pages 8-10 hereto.
d. SECTION H:

1. In accordance with AFMC FAR Sup 5352-232-9305, "Limitation of Government"s Obligation-Time
and Materials", CLIN 0001 is hereby further funded in the amount of $234,751.77. This CLIN is fully
funded.

2. In accordance with AFMC FAR Sup 5352-232-9305, "Limitation of Government"s Obligation-Time
and Materials", CLIN 0003 is hereby further funded in the amount of $19,188.00. This CLIN is fully
funded.

e. SECTION I:

1. In accordance with FAR Clause 52.232-22, "Limitation of Funds", Section | of the basic contract,
Contract Line Item 0004 (USAF) is partially funded in the amount of $18,256.03 which is the amount
presently available and allotted for payment. This amount will fund the contract through 31 December
2000.

2. In accordance with FAR Clause 52.232-20, "Limitation of Cost", Section | of the basic contract, the
estimated cost of Contract Line Item 0006 (FMS) Travel is $59,401.71 of which $59,401.71 is available
and obligated.

3. This supplemental agreement constitutes and full and equitable adjustment and the contractor
releases the Government from any and all liability under the contract for further equitable adjustments
arising out of or in connection with the changes effected hereby.

F33657-95-D-2965 001701
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0001 CLIN Change
+$192,732.54

Noun: FINANCIAL MANAGEMENT SUPPORT (USAF)

New Total tem Amount: $642,662.37

ACRN: AA

Security: U

Contract type: Y - TIME AND MATERIALS

Completion Date: 31 DEC 2000

Descriptive Data:

1. The contractor shall provide additional financial management support for USAF in accordance
with the Statement of Work dated 1 March 2000. This effort is for an additional 3,670.5 hours and
is fully funded in the amount of $642,662.37. Contract Line Item Number (CLIN) 0001 is hereby
revised as follows:

a. Incremental Funding in the amount of $42,019.03 is hereby obligated via Purchase
Requirement Number (PR) GYPFF007205094-01 to partially fund CLIN 0001 at $449,929.63 as
called out under Task Order 0017.

b. Additional financial management support for the USAF in accordance with the Statement of
Work dated 1 March 2000 is hereby added. This effort is for an additional 3,670.5 hours for a total
of 11,860.5 hours and is fully funded in the amount of $187,810.54 via PR GYPFF007205094.

c. Funding in the amount of $4,922.20 is hereby transferred from CLIN 0004 to CLIN 0001 for a
revised obligation amount for this CLIN of $192,732.74. The CLIN ceiling price is hereby revised to
read $642,662.37. This CLIN is fully funded.

d. Listed below are the negotiated labor categories and corresponding labor hours for each
category set forth to reflect the revised total hours at completion.

YEAR 5 (USAF)

CONTRACTORHOURS Original Revised Delta
MTC

Prime(Off-Site) Project Manager 119 188 69
Prime(On-Site) Senior Analyst/PL 2,177 3,184 1,007
Prime(On-Site) Senior Analyst 1,176 2,301 1,125
Prime(On-Site) Journeyman Analyst 1,176 1,780 604

Subtotal MTC Labor 4,648 7,453 2,805

SAIC

Sub(On-Site) Senior Analyst/PL 1176 1,098 (78)
Sub(On-Site) Senior Analyst 1176 1,661.5 485.5

Subtotal SAIC Labor 2,352 2,759.5 407.5

TASC

Sub(Off-Site) Project Manager 14 20 6
Senior Analyst/Proj Lead 1,176 1,628 452

Subtotal TASC Labor 1,190 1,648 458

TOTAL YEAR 5 LABOR 8,190 11,860.5 3,670.5
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0002 CLIN Change
NSP

Noun: DATA-EXHIBITA

Total Item Amount: $0.00

ACRN: U

Security: U

Contract type: Y - TIME AND MATERIALS

Completion Date: ASREQ

Descriptive Data:

The contractor shall provide data in accordance with Contract Data Requirements List (CDRL),
DD Form 1423,dated 16 Feb 00, attached as Exhibit A. The price of this CLIN is included in the
price of CLIN 0001 and CLIN 0005.

0003 CLIN Change
+$15,156.00
Noun: SUBCONTRACTING
New Total tem Amount: $57,492.00
ACRN: AA
Security: U
Contract type: Y - TIME AND MATERIALS
Completion Date: 31 DEC 2000

Descriptive Data:

1.The Contractor shall provide additional subcontracting support required in the performance of
CLINs

0001 and 0005 pursuant to Special Contract Requirement H-011 hereto. This effort is for an
additional 421 hours and is further funded in the amount of $19,188.00 for a revised CLIN ceiling
price of $57,492.00. Contract Line Item Number (CLIN) 0003 is hereby revised as follows:

a. Incremental Funding in the amount of $4,032.00 is hereby obligated via Purchase Requirement
Number (PR) GYPFF007205094-01 to complete the funding for CLIN 0003 at $42,336.00 as called
out under Task Order 0017.

b. Additional subcontracting support for the USAF in accordance with the Statement of Work
dated 1 March 2000 is hereby added. This effort is for an additional 421 hours for a total of 1,597
hours and is fully funded in the amount of $15,156.00 via PR GYPFF007205094.

YEAR 5 (USAF)
CONTRACTORHOURS Original Revised Delta

Consultant(On-Site) 1,176 1,597 421

F33657-95-D-2965 001701
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0004 CLIN Change
+$0.00

Noun: TRAVEL-USAF

Total Item Amount: $23,178.23

ACRN: AA

Security: U

Contract type: S-COST

Completion Date: 26 SEP 2000

Descriptive Data:
1. Travel in support of CLIN 0001 and CLIN 0003 above.
2. Funding in the amount of $4922.20 is hereby redirected from CLIN 0004 to CLIN 0001 thereby

decreasing the amount obligated from $23,178.23 to $18,256.03. The CLIN ceiling remains
unchanged. The funding will cover all contractual requirements through 31 December 2000.
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0005 CLIN Change
+$46,568.22
Noun: FINANCIAL MANAGEMENT SUPPORT-FOREIGN MILITARY
SALES(FMS)
New Total tem Amount: $158,690.37
ACRN: 9
Security: U
Contract type: Y - TIME AND MATERIALS
Completion Date: 31 DEC 2000

Descriptive Data:

1. The contractor shall provide additional financial management support for FMS in accordance
with the Statement of Work dated 1 March 2000 attached hereto. This effort is for an additional
1,077 hours for a revised total of 3,681 hours, and is fully funded in the amount of $158,690.37.
Contract Line Item Number (CLIN) 0005 is hereby revised as follows:

a. Funding in the amount of $43,165.02 (Israel) is hereby added to CLIN 0005 via PR#
GYPFIO0O7205153 and is broken out as follows: $30,910.95 under ACRN AE (subCLIN 000504); and
$12,254.07 is hereby added to CLIN 0005 under newly created ACRN AF (subCLIN 000505).

b. Funding in the amount of $1,499.49 (Korea) is hereby added to CLIN 0005 (subCLIN 000501) via
PR#GGYPFIO0O7205152.

c. Fundng in the amount of $1,903.71 (Korea) is hereby transferred from subCLIN 000601 and
added to
subCLIN 000501.

d. Listed below are the labor negotiated labor categories and corresponding labor hours for each
category:

YEAR 5-FMS

CONTRACTORHOURS Original Revised Delta
MTC
Prime(Off-Site) Project Manager 77 92 15
Prime(On-Site) Senior Analyst/PL 1,351 1,942 591
Prime(On-Site) Analyst 1,176 1,647 471
SubTotal MTC Labor 2,604 3,681 1,077
000501 CLIN Change

Noun: Funding Info Only

ACRN: AB +$3,403.20

Descriptive Data:

1. Financial Management Support-Korea. Funding in the amount of $1,499.49 is hereby added to
subCLIN 000501 via Purchase Request Number (PR) GYPFIOO7205152.

2. Additional funding in the amount of $1,903.71 is hereby transferred from subCLIN 000601 to
subCLIN 000501.

3. SubCLIN 000501 is hereby increased by a net amount of $3,403.20 for a revised amount of
$13,807.16.

F33657-95-D-2965 001701
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
000504 CLIN Establish

Noun: Funding Info Only

ACRN: AE +$30,910.95

Descriptive Data:

Financial Management Support-Israel. Funding in the amount of $30,910.95 is hereby added to subCLIN
000504 via Purchase Request Number (PR) GYPFIOO7205153.

000505 CLIN Establish
Noun: Funding Info Only
ACRN: AF +$12,254.07

Descriptive Data:

Financial Management Support-Israel. Funding in the amount of $12,254.07 is hereby added to subCLIN
000505 via Purchase Request Number (PR) GYPFIOO7205153.

0006 CLIN Change
+$23,252.90
Noun: TRAVEL-FMS
New Total tem Amount: $59,401.71
ACRN: 9
Security: U
Contract type: S-COST
Completion Date: 31 DEC 2000

Descriptive Data:

Travel in Support of CLIN 0005 above.1

000601 CLIN Change
Noun: Funding Info Only
ACRN: AB -$1,903.71

Descriptive Data:

Financial Management Support Travel-Korea. Funding in the amount of $1, 903 is hereby
redirected from subCLIN 000601 to 000501 thereby decreasing the amount obligated from
$1,903.71 to $0.00..

000604 CLIN Establish
Noun: Funding Info Only
ACRN: AE +$20,125.29

Descriptive Data:

Financial Management Support Travel-Israel. Funding in the amount of $20,125.29 is hereby added via
PR GYPFIO0O7205153 FOR subClin 000604

F33657-95-D-2965 001701
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
000605 CLIN Establish

Noun: Funding Info Only

ACRN: AF +$5,031.32

Descriptive Data:

Financial Management Support Travel-Israel. Funding in the amount of $5,031.32 is hereby added via
PR # GYPFIOO7205153 for subCLIN 000605

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AA ACRN Change +$249,017.57
57 03400 300 4720 2AR0FZ 010000 592IA 27133F 503000 FO3000
New ACRN Amount: $718,410.40
Funding breakdown: ~ On CLIN 0001: +$234,751.77
On CLIN 0003: +$19,188.00
On CLIN 0004: -$4,922.20
PR/MIPR: GYPFF007205094FINAL$202,966.54
GYPFF007205094001FINAL%$46,051.03
AB ACRN Revision +$1,499.49
9711 X8242 KS02 4FX 4720 CSIKKS 090790 00000 001000 503000 FO3000
New ACRN Amount:  $13,807.16
Funding breakdown: ~ On CLIN 000501: +$3,403.20
On CLIN 000601: -$1,903.71
PR/MIPR: GYPFI007205152FINAL%$1,499.49
Descriptive data:
ACRN AB

Supplemental Accounting Class changed from
4F0 4720 CSIKKS 090790 00000 001000 to
4FX 4720 CSIKKS 090790 00000 001000
Obligation Amount is increased by $1,499.49

F33657-95-D-2965 001701
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Obligation

ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AE ACRN Establish $51,036.24

9711 X8242 1S02 4FX 4720 CSPFIS 090800 00000 036000 503000 FO3000

New ACRN Amount:  $51,036.24

Funding breakdown: ~ On CLIN 000504: +$30,910.95

On CLIN 000604: +$20,125.29

PR/MIPR: GYPFIOO7205153FINAL$51,036.24

AF ACRN Establish $17,285.39

9711 X8242 1S02 4FX 4720 CSPFIS 090800 00000 041000 503000 FO3000

New ACRN Amount:

Funding breakdown:

PR/MIPR:

$17,285.39

On CLIN 000505: +$12,254.07
On CLIN 000605: +$5,031.32

GYPFIOO7205153FINAL$17,285.39
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